
NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR PRESENT VALUE

Calendar 
Year

Cost 
Year

Project 
Year Fixed Costs

Hydraulic 
Dredging 

Costs T&D Costs
Build & Cap 
CDF Costs Fill CDF Costs CDF LTM

Wetlands 
Remediation 

Costs Capital Costs
Total Cost    

(0% Discount)

Discount 
Factor (for 

1.8%)
Net Present 

Value at 1.8%
2010 0 1 13,289,674$  35,224,931$  14,008,152$  18,598,736$  -$                  -$           -$                  458,634$      81,580,127$  1.0000 81,580,127$ 
2011 1 2 13,289,674$  33,966,898$  8,050,139$   18,598,736$  2,622,727$   43,079$ -$                  3,578,296$   80,149,550$  0.9823 78,732,367$ 
2012 2 3 12,539,203$  25,160,665$  4,548,101$   37,197,472$  2,622,727$   43,079$ -$                  1,134,952$   83,246,200$  0.9649 80,328,353$ 
2013 3 4 12,914,439$  32,457,258$  1,992,068$   -$                  5,245,455$   43,079$ 12,180,271$  16,727,029$  81,559,599$  0.9479 77,309,301$ 
2014 4 5 13,664,910$  37,740,997$  9,551,012$   -$                  2,622,727$   43,079$ 12,843,272$  3,507,609$   79,973,606$  0.9311 74,465,579$ 
2015 5 6 10,527,827$  9,778,441$    5,578,010$   11,794,430$  5,245,455$   43,079$ 12,843,272$  10,993,804$  66,804,317$  0.9147 61,103,437$ 

TOTALS $76,225,727 $174,329,190 $43,727,482 $86,189,375 $18,359,092 $215,395 $37,866,815 $36,400,325 $473,313,400 $453,519,165
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $80M 10 MO 30,937$       309,369$     
Off Season 1, $80M 2 MO 15,468$       30,937$       
fee 24,672$       364,978$       
Dredge Season 2, $80M 10 MO 30,937$       309,369$     
Off Season 2, $80M 2 MO 15,468$       30,937$       
fee 24,672$       364,978$       
Dredge Season 3, $80M 8 MO 30,937$       247,495$     
Off Season 3, $80M 4 MO 15,468$       61,874$       
fee 22,429$       331,798$       
Dredge Season 4, $80M 9 MO 30,937$       278,432$     
Off Season 4, $80M 3 MO 15,468$       46,405$       
fee 23,551$       348,388$       
Dredge Season 5, $80M 11 MO 30,937$       340,305$     
Off Season 5, $80M 1 MO 15,468$       15,468$       
fee 25,794$       381,567$       
Dredge Season 6, $80M 4 MO 30,937$       123,747$     
Off Season 6, $80M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       

PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $80M 12 MO 237,965$     2,855,578$  
Off Season 1, $80M 0 MO 118,982$     -$                
fee 207,029$     3,062,607$    
Dredge Season 2, $80M 12 MO 237,965$     2,855,578$  
Off Season 2, $80M 0 MO 118,982$     -$                
fee 207,029$     3,062,607$    
Dredge Season 3, $80M 12 MO 237,965$     2,855,578$  
Off Season 3, $80M 0 MO 118,982$     -$                
fee 207,029$     3,062,607$    
Dredge Season 4, $80M 12 MO 237,965$     2,855,578$  
Off Season 4, $80M 0 MO 118,982$     -$                
fee 207,029$     3,062,607$    
Dredge Season 5, $80M 12 MO 237,965$     2,855,578$  
Off Season 5, $80M 0 MO 118,982$     -$                
fee 207,029$     3,062,607$    
Dredge Season 6, $80M 8 MO 237,965$     1,903,719$  
Off Season 6, $80M 4 MO 118,982$     475,930$     
fee 172,525$     2,552,173$    

MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $80M 1 LS 3,555,855$  3,555,855$  Same for all hydraulic dredge seasons
fee 257,799$     3,813,655$    

OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $80M 8 MO 26,957$       215,655$     
Off Season 1, $80M 4 MO -$                -$                
fee 15,635$       231,290$       
Dredge Season 2, $80M 8 MO 26,957$       215,655$     
Off Season 2, $80M 4 MO -$                -$                

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
fee 15,635$       231,290$       
Dredge Season 3, $80M 6 MO 26,957$       161,741$     
Off Season 3, $80M 6 MO -$                -$                
fee 11,726$       173,468$       
Dredge Season 4, $80M 7 MO 26,957$       188,698$     
Off Season 4, $80M 5 MO -$                -$                
fee 13,681$       202,379$       
Dredge Season 5, $80M 9 MO 26,957$       242,612$     
Off Season 5, $80M 3 MO -$                -$                
fee 17,589$       260,202$       
Dredge Season 6, $80M 2 MO 26,957$       53,914$       
Off Season 6, $80M 10 MO -$                -$                
fee 3,909$         57,823$         

SITE O&M Escalated from 2008 proposal
Dredge Season 1, $80M 10 MO 126,487$     1,264,871$  
Off Season 1, $80M 2 MO 71,487$       142,974$     
fee 102,069$     1,509,914$    
Dredge Season 2, $80M 10 MO 126,487$     1,264,871$  
Off Season 2, $80M 2 MO 71,487$       142,974$     
fee 102,069$     1,509,914$    
Dredge Season 3, $80M 8 MO 126,487$     1,011,897$  
Off Season 3, $80M 4 MO 71,487$       285,949$     
fee 94,094$       1,391,939$    
Dredge Season 4, $80M 9 MO 126,487$     1,138,384$  
Off Season 4, $80M 3 MO 71,487$       214,461$     
fee 98,081$       1,450,927$    
Dredge Season 5, $80M 11 MO 126,487$     1,391,358$  
Off Season 5, $80M 1 MO 71,487$       71,487$       
fee 106,056$     1,568,902$    
Dredge Season 6, $80M 4 MO 126,487$     505,949$     
Off Season 6, $80M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$    

NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $80M 12 MO 178,438$     2,141,256$  No Fee on NAE Expenditures
Off Season, $80M 0 MO 89,219$       -$                
fee -$                2,141,256$    

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $80M 8 MO 202,609$     1,620,875$  No Fee on Sed Samp & WQM
fee -$                1,620,875$    
Project Year 2, $80M 8 MO 202,609$     1,620,875$  
fee -$                1,620,875$    
Project Year 3, $80M 6 MO 202,609$     1,215,656$  
fee -$                1,215,656$    
Project Year 4, $80M 7 MO 202,609$     1,418,265$  
fee -$                1,418,265$    
Project Year 5, $80M 9 MO 202,609$     1,823,484$  
fee -$                1,823,484$    
Project Year 6, $80M 2 MO 202,609$     405,219$     
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
fee -$                405,219$       

DATABASE O&M & WEB Escalated from 2008 actuals
Project Year 1, $80M 8 MO 68,137$       545,099$     No Fee on Database O&M & Web
fee -$                545,099$       
Project Year 2, $80M 8 MO 68,137$       545,099$     
fee -$                545,099$       
Project Year 3, $80M 6 MO 68,137$       408,824$     
fee -$                408,824$       
Project Year 4, $80M 7 MO 68,137$       476,962$     
fee -$                476,962$       
Project Year 5, $80M 9 MO 68,137$       613,237$     
fee -$                613,237$       
Project Year 6, $80M 2 MO 68,137$       136,275$     
fee -$                136,275$       
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

HYDRAULIC DREDGING 882 cy/day No T&D Costs
Project Year 1, $80M CY 219$         -$                  2008 Cost Est

escalated 159 140000 CY 235$         32,843,759$  2010 dollars
fee 2,381,172$   35,224,931$    

Project Year  2, $80M CY 219$         -$                  2008 Cost Est
escalated 153 135000 CY 235$         31,670,767$  2010 dollars

fee 2,296,131$   33,966,898$    
Project Year  3, $80M CY 219$         -$                  2008 Cost Est

escalated 113 100000 CY 235$         23,459,828$  2010 dollars
fee 1,700,837$   25,160,665$    

Project Year  4, $80M CY 219$         -$                  2008 Cost Est
escalated 146 129000 CY 235$         30,263,177$  2010 dollars

fee 2,194,080$   32,457,258$    
Project Year  5, $80M CY 219$         -$                  2008 Cost Est

escalated 170 150000 CY 235$         35,189,741$  2010 dollars
fee 2,551,256$   37,740,997$    

Project Year  6, $80M CY 219$         -$                  2008 Cost Est
escalated 44 38864 CY 235$         9,117,427$   2010 dollars

fee 661,013$      9,778,441$      
786 692864 174,329,190$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

TRANSP & DISPOSAL
Ship by rail to Hazardous 
Waste Landfill

Project Year 1, $80M CY 164$          -$                  2009 Actual
escalated 77000 CY 170$          13,061,214$  2010 dollars

fee 946,938$       14,008,152$    
Project Year 2, $80M CY 164$          -$                  2009 Actual 30000

escalated 44250 CY 170$          7,505,957$    2010 dollars CY cake to CDFs
fee 544,182$       8,050,139$      

Project Year 3, $80M CY 164$          -$                  2009 Actual 30000
escalated 25000 CY 170$          4,240,654$    2010 dollars CY cake to CDFs

fee 307,447$       4,548,101$      
Project Year 4, $80M CY 164$          -$                  2009 Actual 60000

escalated 10950 CY 170$          1,857,406$    2010 dollars CY cake to CDFs
fee 134,662$       1,992,068$      

Project Year 5, $80M CY 164$          -$                  2009 Actual 30000
escalated 52500 CY 170$          8,905,373$    2010 dollars CY cake to CDFs

fee 645,640$       9,551,012$      
Project Year 6, $80M CY 164$          -$                  2009 Actual

escalated 30661 CY 170$          5,200,941$    2010 dollars
fee 377,068$       5,578,010$      

240361 43,727,482$    

ITEM

TOTAL

9/11/2009 6 of 11



NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR BUILD and CAP CDFs COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

BUILD CDFs
CDFs A, B & C LS 62,455,984$ -$                  2007 Cost Est See NAE Cost Estimates

escalated 1 LS 69,246,066$ 69,246,066$ 2010 dollars
STORM WATER MGMT

Purchase & Installation 1 LS 119,850$      119,850$      Vendor quote

200 gpm heated, insulated, sand 
and GAC, flow meters, piping, 
pumps and frac tanks

69,365,916$ 
5,029,029$   

74,394,945$
CAP CDF

CDFs A, B & C 0 LS 9,918,788$   -$                  2007 Cost Est See NAE Cost Estimates
escalated 1 LS 10,997,138$ 10,997,138$ 2010 dollars

10,997,138$ 
797,292$      

11,794,430$ 

SUBTOTAL
FEE
TOTAL

ITEM

SUBTOTAL
FEE
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR FILL CDFs COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

FILL CDFs
Dredge Season, $80M CY 69$            -$                  2007 Cost Est $53/ton @ 1.3 ton/cy

escalated 60000 CY 76$            4,583,440$   2010 dollars 60,000 cy/180 days
STORM WATER MGMT

Utilities 12 MO 2,805$       33,660$        Acutals from similar operations electric, carbon, spare parts
Operation 1 YR 119,351$   119,351$      2010 dollars 1 laborer @ 8 hr/day year round

TRUCK DECONTAMINATION DAY 538$          -$                  

Temporary faclilty (incl. decon 
pad) included in NAE 2007 cost 
est 1 laborer @ 8 hr/day

escalated 180 DAY 597$          107,416$      2010 dollars
AIR MONITORING 1 YR 47,000$     47,000$        Based on 1/3 Cashins Cost 2009

4,890,867$   
354,588$      

YR 5,245,455$   

ITEM

SUBTOTAL
FEE
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR CDF LONG TERM MONITORING (LTM) COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

CDF LTM CAPITAL COST
Monitoring Well Installation 10 WELL 29,836$     298,356$ escalated from 2006 actual one-time capital cost

298,356$   
21,631$   

319,987$  
CDF LTM ANNUAL COST

Sampling 1 YR 23,500$     23,500$   10 wells; 2 samplers; 4 events Based on Sawyer Street actuals
Analysis 1 YR 2,667$       2,667$     10 samples PCBs, metals 20% QC; 2-week TAT
Field Sampling Plan 1 YR 4,000$       4,000$     NAE Est 7/30/09
Database Maintenance 1 YR 2,000$       2,000$     NAE Est 7/30/09
Tech Memo 1 YR 8,000$       8,000$     NAE Est 7/30/09

40,167$     
2,912$     

43,079$     

ITEM

SUBTOTAL
FEE
TOTAL

SUBTOTAL
FEE
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR WETLANDS REMEDIATION COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

WETLAND RESTORATION Includes silt curtains
Project Year 4, $80M CY 687$          -$                  2008 Cost Est

escalated 15432 CY 736$          11,356,896$  2010 dollars
fee 823,375$       12,180,271$  

Project Year 5, $80M CY 687$          -$                  2008 Cost Est
escalated 16272 CY 736$          11,975,079$  2010 dollars

fee 868,193$       12,843,272$  
Project Year 6, $80M CY 687$          -$                  2008 Cost Est

escalated 16272 CY 736$          11,975,079$  2010 dollars
fee 868,193$       12,843,272$  

47976 37,866,815$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $80M/YEAR CAPITAL COSTS
ITEM QUANTITY UNITS UNIT COST SUBTOTAL TOTAL COMMENTS ASSUMPTIONS

CAD CELL DESIGN FINALIZATION LS 58,603$         -$                  2006 Actual
escalated 0 LS 67,248$         -$                  2010 dollars

PURCHASE MARINE EQUIPMENT LS 3,890,000$    -$                  2007 Cost Est
escalated 0 LS 4,312,913$    -$                  2010 dollars

TERC RECOMPETE LS 983,404$       -$                  2007 Cost Est
escalated 1 LS 1,090,318$    1,090,318$    1,090,318$    2010 dollars Year 3

INSTALL SILT CURTAINS LS 13,369,673$  -$                  2007 Cost Est
escalated 0 LS 14,823,195$  -$                  2010 dollars

REMOVE SILT CURTAINS & ADD CAP CAD CELL LS 6,780,525$    -$                  2007 Cost Est
escalated 0 LS 7,517,689$    -$                  2010 dollars

DEMOB AREAS C & D LS 9,875,524$    -$                  2007 Cost Est
escalated 1 LS 10,949,170$  10,949,170$  10,949,170$  2010 dollars Year 6

NSTAR CROSSING LS 3,000,000$    -$                  2008 Cost Est
escalated 1 LS 3,213,675$    3,213,675$    3,213,675$    2010 dollars Year 2

EMPTY CELL #1 & CAP DDA LS 15,573,194$  -$                  2008 Cost Est
escalated 1 LS 16,682,395$  16,682,395$  16,682,395$  2010 dollars Year 4

MUDFLAT RESTORATION LS 10,363,235$  -$                  2008 Cost Est
escalated 0 LS 11,101,356$  -$                  2010 dollars

NARAGANSETT LTM ROUND #5 LS 400,000$       -$                  2009 Cost Est
escalated 1 LS 414,000$       414,000$       414,000$       2010 dollars Year 1

NARAGANSETT LTM ROUND #6 LS 400,000$       -$                  2009 Cost Est
escalated 1 LS 414,000$       414,000$       414,000$       2010 dollars Year 5

CONSTRUCT LHCC LS 8,147,670$    -$                  2008 Cost Est
escalated 0 LS 8,727,988$    -$                  2010 dollars

CONFIRMATIONAL SAMPLING YR 41,667$         -$                  2008 Cost Est
escalated 1 YR 44,634$         44,634$         267,806$       2010 dollars Years 1-6

CDF MONITORING WELL INSTALLATION CDF 106,662$       -$                  
see CDF LTM 
spreadhseet Year 2

escalated 1 CDF 106,662$       106,662$       319,987$       

TOTAL 36,400,325$  
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